

GOVERNMENT OF ANDHRA PRADESH
ABSTRACT

Social Welfare Department - Engineering Wing - Construction of Integrated Office complexes(G+1) in Collectorate Campus in Sri Potti Sriramulu Nellore District - Post-facto extension of time to the work upto 30.5.2004 - Sanction - Orders - Issued.

SOCIAL WELFARE(SCP.II.2) DEPARTMENT

G.O.Rt.No. 99

Dated.10.2.2008.

Read:-

The Engineer-in-Chief, Tribal Welfare, letter No.TA2/AEE4/6722/2007,
dated.13.10.2008.

ORDER:-

In the circumstances reported by the Engineer-in-Chief, Tribal Welfare, Hyderabad in the reference read above, Government hereby grant post facto approval of extension of time, for the work relating to construction of Integrated Office complexes(G+1) in Collectorate Campus in Sri Potti Sriramulu Nellore District upto 30.05.2004, duly imposing penalty of Rs.10,000/- subject to following condition:-

The Engineer-in-Chief, Tribal Welfare, Hyderabad has to obtain an undertaking from the Contractor to the effect that no excess/escalation charges will be claimed to the said work.

2. The Engineer-in-Chief, Tribal Welfare, Hyderabad shall take further action as directed above.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

V. NAGI REDDY
PRINCIPAL SECRETARY TO GOVERNMENT

To
The Engineer-in-Chief, Tribal Welfare, Hyderabad.
SF/SC.

//Forwarded :: By Order//

SECTION OFFICER